
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/15/2019

ESTIMATE SUMMARY 15:13:26

CONTID: C22031         ESTIMATE NO: 0007 PROG 2005

PCN: 22031-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 TRUCK PARKING GARFIELD CO PERCENT TIME:

PROJECT NO: NHPP0701-241                  

I-70 TRUCK PARKING GARFIELD CO

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING

20 SO. SUNSET STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LONGMONT CO 80501-    (303)444-8680 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,181,158.67 PARTICIPATING $ $ 24,138.20

AWARD PROJECT AMT: 3,285,824.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.83

FIXED COMPLETION DATE

FIXED COMPLETION DATE

97.93%

65,988.00

24,138.20

24,138.20

24,138.20

$

$

$

$

3,115,170.67

0.00

3,115,170.67

0.00

3,115,170.67

-49,287.36

0.00

3,065,883.31

0.00

AMOUNT DUE 3,065,883.31 24,138.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 24,138.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

169.0 TIME ALLOW: 10/2/2019 ??:??:??

ORIG TIME ALLOW: 6/28/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/15/2019

09/30/2019

09/30/2019

10/15/2019

01/17/2019

02/26/2019

03/21/2019

04/15/2019
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PCN: 22031-BID    ESTIMATE RUN 10/15/2019

PROJECT: NHPP0701-241                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

35,000.001.000

0.00

1.000

L S 

35,000.00000

0010 Removal of Inlet 2.000

0.000

202-00019  
 

1,150.002.000

0.00

2.000

EACH

575.00000

0015 Removal of Sidewalk 476.500

0.000

202-00200  
 

7,624.00476.500

0.00

476.500

SY  

16.00000

0020 Removal of Curb and Gutter 1,481.000

0.000

202-00203  
 

17,772.001,481.000

0.00

1,481.000

LF  

12.00000

0025 *Removal of Asphalt Mat 7,682.300

0.000

202-00220  
 

57,617.257,682.300

0.00

7,682.300

SY  

7.50000

0030 *Removal of Pavement Marking (GRINDING) 240.000

0.000

202-00250  
 

780.00240.000

0.00

240.000

SF  

3.25000

0035 Removal of Ground Sign 3.000

0.000

202-00810  
 

705.003.000

0.00

3.000

EACH

235.00000

0040 *Removal of Guardrail Type 3 1,225.000

0.000

202-01130  
 

6,982.501,225.000

0.00

1,225.000

LF  

5.70000

0045 *Removal of End Anchorage 4.000

0.000

202-01300  
 

1,500.004.000

0.00

4.000

EACH

375.00000

0050 Clean Inlet 1.000

0.000

202-04010  
 

800.001.000

0.00

1.000

EACH

800.00000

0055 *Sawing Asphalt Material (6 Inch) 1,863.000

0.000

202-05026  
 

4,378.051,863.000

0.00

1,863.000

LF  

2.35000
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PCN: 22031-BID    ESTIMATE RUN 10/15/2019

PROJECT: NHPP0701-241                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Unclassified Excavation 2,315.000

0.000

203-00000  
 

29,516.252,315.000

0.00

2,315.000

CY  

12.75000

0065 *Embankment Material (Complete In Place) 4,477.000

0.000

203-00060  
 

291,005.004,477.000

0.00

4,477.000

CY  

65.00000

0070 Blading 19.250

0.000

203-01500  
 

3,561.2519.250

0.00

19.250

HOUR

185.00000

0075 Backhoe 21.000

0.000

203-01510  
 

3,780.0021.000

0.00

21.000

HOUR

180.00000

0080 Laborer 29.000

0.000

203-02330  
 

1,450.0029.000

0.00

29.000

HOUR

50.00000

0085 Topsoil 425.000

0.000

207-00205  
 

2,125.00425.000

0.00

425.000

CY  

5.00000

0090 *Erosion Log Type 1 (12 Inch) 1,242.000

0.000

208-00002  
 

6,520.501,242.000

0.00

1,242.000

LF  

5.25000

0095 *Aggregate Bag 200.000

0.000

208-00035  
 

3,400.00200.000

0.00

200.000

LF  

17.00000

0100 Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

4,500.001.000

0.00

1.000

EACH

4,500.00000

0105 *Removal and Disposal of Sediment (Labor) 25.750

0.000

208-00103  
 

1,931.2525.750

0.00

25.750

HOUR

75.00000

0110 *Removal and Disposal of Sediment (Equipment) 2.000

0.000

208-00105  
 

300.002.000

0.00

2.000

HOUR

150.00000
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PCN: 22031-BID    ESTIMATE RUN 10/15/2019

PROJECT: NHPP0701-241                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sweeping (Sediment Removal) 10.000

0.000

208-00106  
 

3,000.0010.000

0.00

10.000

HOUR

300.00000

0120 Removal of Trash 13.000

0.000

208-00107  
 

650.0013.000

0.00

13.000

HOUR

50.00000

0125 *Erosion Control Management 16.500

0.000

208-00207  
 

9,487.5016.500

0.00

16.500

DAY 

575.00000

0130 Reset Ground Sign 3.000

2.000

210-00810  
 

2,000.005.000

800.00

5.000

EACH

400.00000

0135 *Seeding (Native) 1.300

0.000

212-00006  
 

1,690.001.300

0.00

1.300

ACRE

1,300.00000

0140 *Soil Conditioning 1.300

0.000

212-00032  
 

1,202.501.300

0.00

1.300

ACRE

925.00000

0145 *Spray-on Mulch Blanket 1.300

0.000

213-00012  
 

7,150.001.300

0.00

1.300

ACRE

5,500.00000

0150 *Wildlife Biologist 1.800

0.000

240-00000  
 

243.001.800

0.00

1.800

HOUR

135.00000

0155 Aggregate Base Course (Class 6) 7,938.350

0.000

304-06000  
 

254,027.207,938.350

0.00

7,938.350

TON 

32.00000

0160 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

450.00000

0165 *Concrete Pavement (9 Inch) 21,336.300

0.000

412-00900  
 

1,621,558.8021,336.300

0.00

21,336.300

SY  

76.00000
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PCN: 22031-BID    ESTIMATE RUN 10/15/2019

PROJECT: NHPP0701-241                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Riprap (6 Inch) 4.000

0.000

506-00206  
 

860.004.000

0.00

4.000

CY  

215.00000

0175 18 Inch Corrugated Steel Pipe 40.000

0.000

603-10180  
 

7,000.0040.000

0.00

40.000

LF  

175.00000

0180 *Guardrail Type 3 (6-3 Post Spacing) (31" MGS) 1,225.000

0.000

606-00301  
 

34,300.001,225.000

0.00

1,225.000

LF  

28.00000

0185 *End Anchorage Type 3D 2.000

0.000

606-01340  
 

5,800.002.000

0.00

2.000

EACH

2,900.00000

0190 *End Anchorage (Nonflared) (31" MGS) 2.000

0.000

606-02003  
 

6,800.002.000

0.00

2.000

EACH

3,400.00000

0195 *Fence (Plastic) 780.000

0.000

607-11525  
 

2,535.00780.000

0.00

780.000

LF  

3.25000

0200 Curb and Gutter Type 2 (Section I-M) 1,598.000

0.000

609-21011  
 

41,548.001,598.000

0.00

1,636.000

LF  

26.00000

0205 Median Cover Material (Patterned Concrete) 2,211.000

0.000

610-00020  
 

23,989.352,211.000

0.00

2,211.000

SF  

10.85000

0210 *Delineator (Type I) 8.000

0.000

612-00001  
 

308.008.000

0.00

8.000

EACH

38.50000

0215 *Delineator (Type III) 2.000

0.000

612-00003  
 

87.602.000

0.00

2.000

EACH

43.80000

0220 *Delineator (Flexible) (Type I) 36.000

0.000

612-00041  
 

3,780.0036.000

0.00

36.000

EACH

105.00000
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PCN: 22031-BID    ESTIMATE RUN 10/15/2019

PROJECT: NHPP0701-241                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Sign Panel (Class I) 36.250

0.000

614-00011  
 

761.2536.250

0.00

36.250

SF  

21.00000

0230 *Sign Panel (Special) 71.000

0.000

614-00035  
 

1,704.0071.000

0.00

71.000

SF  

24.00000

0235 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

22.000

0.000

614-01583  
 

10,340.0022.000

0.00

22.000

EACH

470.00000

0240 Trash Receptacle (Bear Resistant)(Special) 0.000

6.000

622-00352  
 

9,000.006.000

9,000.00

6.000

EACH

1,500.00000

0245 Sanitary Vault Restroom (Special) 1.000

0.000

622-03262  
 

65,000.001.000

0.00

1.000

L S 

65,000.00000

0250 *Construction Surveying 1.000

0.000

625-00000  
 

27,500.001.000

0.00

1.000

L S 

27,500.00000

0255 *Mobilization 1.000

0.000

626-00000  
 

275,000.001.000

0.00

1.000

L S 

275,000.00000

0260 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

4,000.001.000

0.00

1.000

L S 

4,000.00000

0265 *Modified Epoxy Pavement Marking 43.000

0.000

627-00008  
 

18,705.0043.000

0.00

43.000

GAL 

435.00000

0270 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

0.000

GAL 

132.00000

0275 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

144.000

0.000

627-30407  
 

3,888.00144.000

0.00

144.000

SF  

27.00000
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PCN: 22031-BID    ESTIMATE RUN 10/15/2019

PROJECT: NHPP0701-241                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Flagging 699.800

0.000

630-00000  
 

15,395.60699.800

0.00

699.800

HOUR

22.00000

0285 *Traffic Control Inspection 53.000

0.000

630-00007  
 

27,825.0053.000

0.00

53.000

DAY 

525.00000

0290 *Traffic Control Management 95.000

0.000

630-00012  
 

67,925.0095.000

0.00

95.000

DAY 

715.00000

0295 *Construction Traffic Sign (Panel Size A) 6.300

0.700

630-80341  
 

115.507.000

11.55

7.000

EACH

16.50000

0300 *Construction Traffic Sign (Panel Size B) 22.500

10.500

630-80342  
 

561.0033.000

178.50

33.000

EACH

17.00000

0305 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.900

0.100

630-80358  
 

275.001.000

27.50

1.000

EACH

275.00000

0310 *Portable Message Sign Panel 322.000

0.000

630-80359  
 

35,420.00322.000

0.00

322.000

DAY 

110.00000

0315 *Drum Channelizing Device 16.200

8.800

630-80360  
 

137.5025.000

48.40

25.000

EACH

5.50000

0320 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

9.00000

0325 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

12.00000

0330 *Traffic Cone 71.100

28.900

630-80380  
 

250.00100.000

72.25

100.000

EACH

2.50000
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PCN: 22031-BID    ESTIMATE RUN 10/15/2019

PROJECT: NHPP0701-241                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Mobile Attenuator 24.000

0.000

630-85041  
 

9,600.0024.000

0.00

24.000

DAY 

400.00000

0340 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

0345 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0350 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 F/A Fuel Cost Adjustment 1,066.120

0.000

700-70016  
 

1,066.121,066.120

0.00

1,066.120

F A 

1.00000

0360 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0365 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

65,000.000

F A 

1.00000

0370 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0390 Added Item (Each)/ Manhole (Install Only) / CMO #2 1.000

0.000

900-00007  
 

4,100.001.000

0.00

1.000

EACH

4,100.00000

0400 Added Item (Dollar)/ CMO #4 - Overweight Price 
Reduction

-2,050.800

0.000

900-00006  
 

-2,050.80-2,050.800

0.00

-2,050.800

DOL 

1.00000

0405 Thermoplastic Pvmt Mkg (Inlaid) / CMO #5 525.000

0.000

627-00003  
 

10,762.50525.000

0.00

525.000

SF  

20.50000
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PCN: 22031-BID    ESTIMATE RUN 10/15/2019

PROJECT: NHPP0701-241                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 Mobilization (w/o Autopay) / CMO #5 1.000

0.000

626-00100  
 

1,725.001.000

0.00

1.000

L S 

1,725.00000

0415 Bollard / CMO #6 0.000

8.000

622-00270  
 

9,400.008.000

9,400.00

8.000

EACH

1,175.00000

0420 Mobilization (w/o Autopay) / CMO #6 0.000

1.000

626-00100  
 

4,600.001.000

4,600.00

1.000

L S 

4,600.00000

CAT 3,113,420.6724,138.203,179,408.67CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 Field Office (Class 2) 0.000

0.000

620-00002  
 

0.000.000

0.00

0.000

EACH

19,250.00000

0380 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

0.000

EACH

17,000.00000

0385 Sanitary Facility 1.000

0.000

620-00020  
 

1,750.001.000

0.00

1.000

EACH

1,750.00000

CAT 1,750.000.001,750.00CURRENT AMT0400 $ $ $

$ 3,115,170.6724,138.20$3,181,158.67$CURRENT AMTPROJECT TOTAL


